
 

 

Incident Report: Davy Crockett Emergency Response  
(Information is considered to be accurate at the time of posting, but is subject to change as new information 
becomes available.) 
 
Update as of June 18, 2011 

Incident duration: 143 days 

Personnel Currently Assigned 49 response contractors, federal & state 

Injuries 0 

    

Total oil water mixture recovered to date 1.6 million gallons* 

Total steel removed 3.4 million pounds 

Debris and oiled debris removed 680,349 pounds 

Bunker oil recovered 12,261 gallons 

Asbestos removed  4,850 pounds 

    

Samples analyzed to date (e.g. water, oil sediment) 179 

Obligated costs to date (including coffer dam construction) $14.2 million 

  

* This figure represents the amount of oily water mixture that has been recovered directly from the 
Barge Davy Crockett during response operations. An initial unrecovered release of an estimated 70 
gallons of oil was documented on January 27, 2011 the day the vessel was discovered to be leaking oil. 

 
OPERATIONS UPDATE – June 18, 2011 

Divers removed the final submerged section of cargo hold #2 double-bottom tanks on Saturday, June 18 (see 
photo gallery). Divers also prepped the bulkheads of the stern section deep tanks that are now submerged for 
planned removal early next week. 

Workers collected 1,409 gallons of bunker oil from the water filtration system for a total of 12,261 gallons of 
bunker oil recovered from the Davy Crockett to date.  Cleaning crews continued pressure washing steel on the 
barge Reedsport and transferring the clean metal to the barge Chetco, which is scheduled to depart to a 
recycling facility next week. 

River levels have dropped to 18-feet at the work site, which is at the top of the metal cofferdam.   

RIVER LEVEL STATUS 

The Columbia River at Camas is running high due to spring snow melt and runoff from rainfall.  The river level 
has reached the 20-foot level at the work site and continues to over-top the cofferdam in several areas.  The 
cofferdam remains structurally sound and no reinforcement is required.  The impermeable oil and silt barrier 
has been repositioned to ensure that any oil released during work on the Davy Crockett is contained.  No tar 
balls or oil sheen have been observed outside the oil and silt barrier or downstream from the work site. 

Because high water is expected to continue and likely rise even higher during the next few weeks, the Davy 
Crockett Unified Command is monitoring river levels very closely in coordination with NOAA’s Northwest River 
Forecast Center, U.S. Army Corps of Engineers and the Port of Camas-Washougal. 



 

ENVIRONMENTAL PROTECTION 

All activities involving the destruction and removal of the Davy Crockett are designed to minimize environmental 
impacts.  The impermeable oil and silt barrier inside the metal cofferdam along with sorbent oil collection 
booms have prevented tar balls and oil sheen from discharging into the Columbia River downstream of the work 
site.  Oil containment boom is deployed outside the cofferdam as a preventative measure in case there is a 
release of oil from the work site.  Additional on-water oil recovery resources and oil containment boom are 
staged nearby as further protection. 

Water quality samples upstream, downstream and inside the cofferdam are being collected on a periodic basis 
in order to evaluate the effectiveness of work activities to minimize water pollution.  After the Davy Crockett is 
removed, sediment samples will be collected inside the cofferdam to determine if sediment cleanup is needed 
before the cofferdam is removed. 

Water and residual oil that is generated from pumping out holds and tanks of the Davy Crockett, plus wash 
water from cleaning operations and stormwater collected on the Davy Crockett and work barges is put through 
an on-site water filtration system.  The 1.1 million gallon capacity (28,000 barrels) Foss Maritime Barge 248 P2 is 
storing this filtered wastewater pending final disposal through the city of Portland’s wastewater treatment 
system.   

The Washington Department of Ecology has taken responsibility for the cost of the contracted wastewater 
storage barge and disposal of the estimated 750,000 gallons of filtered wastewater that will be generated during 
the rest of the project.  Ecology decided to take this action rather than agree to the discharge of filtered water 
directly back into the river, an option preferred by the Coast Guard.  While the Coast Guard has consistently 
maintained environmental protection as a priority, Ecology determined that storing this filtered wastewater and 
delivering it to an upland treatment system provided the highest level of protection of the river and is consistent 
with Washington State water quality program requirements.  

DAVY CROCKETT HISTORY 

The Davy Crockett is a former Navy Liberty Ship that was converted to a flat deck barge. As with many aging 
vessels, ownership has changed several times over the years. The most recent ownership change is believed to 
have occurred in mid-2010. The vessel is located on Washington state-owned aquatic lands. 

For up to date information, refer to the Ecology website at:  

http://www.ecy.wa.gov/programs/spills/incidents/DavyCrockett/DavyCrockett.html 
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